TO DO 8

Name	Assignee	Due date	Priority
Requirement Analysis		Tomorrow	
System Research		Wed	
Parking Slot Detection Design		3/21/26	
Model Development		3/24/26	High
Backend Development		3/28/26	
Frontend Dashboard		3/31/26	
Testing		4/3/26	High
Deployment		4/5/26	

Add Task

New status

Geet's Workspace

Search ⌘K

Smart Parking Space / Project list

Agents Automate Ask AI Share

Add Channel | List | Board | Gantt | + View

Group: Status | Subtasks

Sort | Filter | Closed | Assignee | Customize | Add Task

Home
Planner
AI
Teams
More

TO DO 8

- Requirement Analysis — Today - Tomorrow
- System Research — Mon - Wed
- Parking Slot Detection Design — Thu - Mar 21
- Model Development — Mar 22 - Mar 24 — High
- Backend Development — Mar 25 - Mar 28
- Frontend Dashboard — Mar 29 - Mar 31
- Testing — Apr 1 - Apr 3 — High
- Deployment — Apr 4 - Apr 5

+ Add Task

IN PROGRESS 0

+ Add Task

COMPLETE 0

+ Add Task

+ Add group

Invite
Upgrade

Geet's Workspace

Search ⌘K

Smart Parking Space / Project list

Add Channel | List | Board | Gantt | + View

Agents | Automate | Ask AI | Share

Today | Week | Auto fit | Export

Save view | Sort | Filter | Closed | Assignee | Customize | Add Task

Home | Planner | AI | Teams | More | Invite | Upgrade

Name	Due Date
Project list	
Requirement Analysis	Mar 15
System Research	Mar 18
Parking Slot Detection Design	Mar 21
Model Development	Mar 24
Backend Development	Mar 28
Frontend Dashboard	Mar 31
Testing	Apr 3
Deployment	Apr 5
+ Add Task