

Experiment No: 8

Title:

To study Project Scheduling using Gantt Chart in ClickUp.

Aim:

To perform project scheduling using Gantt Chart in ClickUp for effective planning and tracking of project activities.

Theory:

Project scheduling is an important activity in software project management that helps organize tasks, allocate resources, and estimate timelines required for project completion. It ensures proper coordination among team members and improves productivity.

A Gantt Chart is a graphical representation of project tasks along a timeline. It shows task duration, start date, end date, dependencies between tasks, and progress tracking. It helps project managers monitor workflow efficiently and identify delays in advance.

ClickUp is a project management tool that provides features such as task creation, workflow tracking, scheduling, and visualization using Gantt charts. It helps teams plan and execute projects systematically by organizing activities into structured timelines.

Requirements:


- ClickUp account
 - Internet connection
 - Web browser
-

Procedure:


Step 1: Login to ClickUp and create a new workspace for project scheduling.

Step 2: Create a project list named “Smart Parking Space” and add tasks such as Requirement Analysis, System Research, Parking Slot Detection Design, Model Development, Backend Development, Frontend Dashboard, Testing, and Deployment.

Step 3: Assign start dates, due dates, and priorities to each task for scheduling purposes.




Step 4: Switch to Board View to visualize workflow stages of tasks.



Step 5: Open Gantt Chart view to visualize project timeline and dependencies between tasks.

Step 6: Monitor project progress using the timeline representation to ensure tasks are completed within scheduled duration.



Result:

Successfully created and analyzed project scheduling using Gantt Chart in ClickUp.

Conclusion:

Thus, project scheduling was successfully performed using ClickUp by organizing tasks, assigning timelines, and visualizing workflow through a Gantt chart representation.